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NOTICE OF THE 4TH ANNUAL GENERAL MEETING 

Notice is hereby given that the 4th Annual General Meeting of the members of 
HUBBALLI-DHARWAD SMART CITY LIMITED (“The Company”) will be held on 
Wednesday, 29th day of December, 2021 at 6.15 PM at shorter notice at Room No. 
122, Vikasa Soudha, Bengaluru - 560001, and through KSWAN Video conference mode 
in accordance with the applicable provisions of the Companies Act, 2013 read with 
MCA General Circular No.20/2020 dated 5th May,2020, 14/2020 dated 8th April, 2020 
and 17/2020 dated 13th April, 2020, to transact the following business: 
 
ORDINARY BUSINESS: 

1. To consider and adopt the audited financial statements for the financial year 
ended 31st March 2021, together with the reports of the Board of Directors 
and the Auditors and Comments of the Comptroller & Auditor General of India 
thereon. 
 

2. To fix the remuneration of M/s. F.N.HONNABINDAGI & C0, Chartered 
Accountants (FRN 007301S) the Statutory Auditors of the company for the 
Financial Year 2021-2022 in terms of the provisions of section 142 of the 
Companies Act, 2013. 
 

3. To appoint a Director in place of Sri. Ravi Kumar Surpur IAS (DIN: 06695585), 
who retires by rotation and being eligible, offers himself for re-appointment. 
 

4. To appoint a Director in place of Sri. Reju M T IAS (DIN: 09001848), who retires 
by rotation and being eligible, offers himself for re-appointment. 
 

5. To appoint a Director in place of Sri K P Mohan Raj IAS (DIN: 06965604 ), who 
retires by rotation and being eligible, offers himself for re-appointment. 
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6. To appoint a Director in place of Sri. Nitesh Patil, IAS (DIN: 08904068), who 
retires by rotation and being eligible, offers himself for re-appointment. 
 

7. To appoint a Director in place of Sri. Suresh Itnal IAS (DIN: 08578554), who 
retires by rotation and being eligible, offers himself for re-appointment. 
 

8. To appoint a Director in place of Smt. M.S.Archana, IAS (DIN:09430506), who 
retires by rotation and being eligible, offers herself for re-appointment. 
 

9. To appoint a Director in place of Sri. Raj Kumar Gautam (DIN: 08060297), who 
retires by rotation and being eligible, offers himself for re-appointment. 
 
 

For and on behalf of the Board  
Hubballi-Dharwad Smart City Limited 

 
Sd/- 

Sri. Pavan Pise 
Company Secretary 

Place: Bangalore 
Date: 29.12.2021 
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Notes: 
 

1. In view of the covid-19 pandemic, the Ministry of corporate Affairs (MCA) has, 
vide General Circular No. 14/2020 dated April 8, 2020, General Circular No. 
17/2020 dated April 13, 2020 and General circular No.20/2020 dated May 5, 
2020 (collectively "MCA circulars"), permitted companies to conduct Annual 
General Meeting (AGM) through video conferencing (vc) or other audio visual 
means, subject to compliance of various conditions mentioned therein. In 
compliance with the MCA Circulars and applicable provisions of companies Act, 
2013 the 3'd AGM of the company is being convened and conducted through VC. 
 

2. As per the Companies Act, 2013, a Member entitled to attend and vote at the 
AGM is entitled to appoint a proxy to attend and vote on his/her behalf. Since 
the 3rd AGM is being held through VC as per the MCA circulars, physical 
attendance of Members has been dispensed with. Accordingly, the facility for 
appointment of proxies by the Members will not be made available for the 3rd 
AGM and hence the proxy form is not annexed with this Notice. 
 

3. The attendance of the Members attending the AGM through Video 
Conferencing will be counted for the purpose of reckoning the quorum under 
Section 103 of the Companies Act, 2013 and the attendance of the members 
shall be reckoned accordingly. No separate attendance form is being enclosed 
with the notice. 
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4. Incorporated bodies shareholders intending to send their authorized 
representative to attend the meeting are requested to bring a duly certified 
true copy of resolution of the board of directors/power of attorney, authorizing 
such person to attend and vote on its behalf at the meeting, pursuant to Section 
113 of the Companies Act, 2013. 

 
5. The documents related to matters set out in the notice shall be open for 

inspection at the registered office of the Company during normal business 
hours (9.00 am to 5.00 pm) on all working days up to and including the date 
of Annual General meeting of the Company. 
 

6. Explanatory Statement pursuant to Section 102 of the Companies Act, 2013 is 
annexed herewith. 
 

7. The place of the AGM for the statutory purposes shall be the registered office 
of the Company and the AGM is being held through VC, the route map is not 
annexed to this Notice. 

 
For and on behalf of the Board  

Hubballi-Dharwad Smart City Limited 
Sd/- 

Sri. Pavan Pise 
Company Secretary 

 
 
 
 
 
 
 

 



 

 

 

 
DIRECTORS’ REPORT 

To, 
The Members, 
HUBBALLI-DHARWAD SMART CITY LIMITED  
Your directors have pleasure in presenting the third Annual Report on the business 
and operations of the company together with the Audited Financial Statements for 
the financial year ended 31st March 2021. 

 
1. Financial Highlights 

During the year, performance of your company is as under: 
(In Rs.) 

 PARTICULARS 31/03/2021 31/03/2020 
Total Turnover - - 
Other Income 24,63,937 2,40,602 
Total Expenditure 69,71,077 84,69,865 
Profit / (Loss) before taxation (45,07,140) (82,29,263) 
Less: Tax Expense Nil Nil 
Profit/(loss) after tax (45,07,140) (82,29,263) 

   
2. Status of Project 

During the financial period of 2020-21, HDSCL has the following status on 
Smart City projects: 
 
 
 

  



Sl.no Name of the Project
SCP Cost in 

Cr

DPR/ W O 

Cost

DPR

Approved Date 

by TC

TS Date by SPV GM 

(Tech)

Tender 

Notification

Date

Date of Tender

Receipt
Name of Contractor W.O Date

Work Completeion

Date
EOT

Financial 

Expenditure

Till Date

 Status

Components Completed till Date

Status

Work in progress 

Status

Components yet start

1 Smart School 2.5 1.17 - 15.09.2018 25.01.2019 14.02.2019
M/S Ninerich Infotech, 

Bengaluru
08.03.2019 30.10.2019 0.97

2 Smart Healthcare 4.5 3.06 - 15.09.2018 25.01.2019 14.02.2019
M/S Ninerich Infotech, 

Bengaluru
08.03.2019 30.10.2019 2.55

3
M G Park Phase- I (musical 

fountain)
5.0 4.67 - 14.02.2019 27.02.2019 02.05.2019

BNA Technology, 

Manglore.
03.08.2019 14.09.2020 3.48

4

Solid Waste Management

(Supply of 15 no of Garabage 

Auto Tippers

& Supply of 03 No of Jetting 

Machines)

3.21 3.84 - 24.07.2019 19.09.2019 24.10.2019
1. Continental Engineers

2. Sadhana Enviro 
23.03.2020 30.06.2020 2.58

5

Renovation of Core Markets - 

Janta Bazaar Package (A)

Rehabilitation of 200 Kattas

0.3 0.940 - 16.02.2019 16.02.2019 30.03.2019
Rio Green Environ (India) 

ASTS
06.08.2019 22.11.2020 0.91

6

MSME Industrial Estate - 

Infrastructure Facility

(Total road length 2.12 Km)
15.03 18.4 17.12.2018 13.02.2019 13.02.2019 22.04.2019 B S Biradar 10.06.2019 30.01.2021 15.88

7
MG Park: Redevelopment of 

Glass House
5 3.1 - 18.03.2020 18.03.2020 28.04.2020

M/S Sanjay Marketing, 

Bangalore
21.07.2020 20.01.2021 1.68

8
Puzzle Parking with Smart 

Parking
5 4.59 11.02.2019 13.02.2019 13.02.2019 22.04.2019

Ram Ratan Infrastructure, 

Mumbai
29.06.2019 31.01.2021 3.20

9
Establishment of QC 

Laboratory
0.85 0.85 - 30.09.2019 04.12.2019 04.01.2020 M/s. Mahesh Vaddar 02.03.2020 31.01.2021 0.56

10
Development of ICCC 

(Package - 01 Civil)
4.5 4.91 - 30.07.2018 01.08.2018 07.10.2018 Souhardha Infra Tech Ltd 04.01.2019 10.02.2021 4.56

11 ICCC– Services 5 3.62 - 15.12.2018 15.12.2018 23.01.2019 I C India Pvt Limited 27.06.2019 10.02.2021 2.68

12
Creating & Maintaining SPV 

Website
0.015 0.015 - 01.07.2017 01.07.2017 06.07.2017

S.I.TECH SOLUTIONS, 

Hubballi
14.07.2017 21.07.2017 0.01

13 Smart Toilet (e-toilet) 1.01 1.01 - 30.11.2018 01.12.2017 23.01.2018 M/s Eram Scientific Pvt Ltd 24.03.2018 25.03.2019 1.01

14 Desilting of Rajnalla (North) 0.937 0.937 - 25.02.2018 26.02.2018 11.03.2018
SANKAGOUDASHANI M 

S
21.05.2018 26.09.2018 0.82

15 Desilting of Rajnalla (South) 0.8 0.8 - 25.02.2018 26.02.2018 11.03.2018 S R RAJU 23.05.2018 19.09.2018 0.77

16
Sanitary Napkin Vending 

Machine
0.16 0.13 - 03.08.2018 04.08.2018 15.09.2018 M/s Eva Traders, Chennai 25.10.2018 19.12.2018 0.13

17 Rain Water Harvesting 0.37 0.37 - 29.01.2018 30.01.2018 15.02.2018 N.H. Talewad 23.07.2018 25.12.2018 0.28

18
Redevelopment of Swimming 

Pool at Hubballi
2.43 3.03 - 30.07.2018 01.08.2018 07.10.2018

MAS Constructions Ltd., 

Mangaluru
27.12.2018 30.11.2019 2.21

19 ICCC- Room Interior 5 3.27 - 27.11.2018 28.11.2018 05.01.2019
M/S Sanjay Marketing, 

Bangalore
23.02.2019 31.03.2021 2.47

20

Smart Roads Package-04 New 

Roads

(Total road length - 2.07 Km)

37 20.58 09.10.2018 10.10.2018 11.10.2018 28.11.2018 J M Construction, Bidar 04.02.2019 31.03.2021 14.04

21

Basic Services to Urban Poor 

(BSUP) Package-01 

(67 Roads)

Road Length-7.25km

22.5 31.14 17.09.2018 17.09.2018 11.10.2018 28.11.2018 Balajikrupa, Bengaluru 04.02.2019 15.06.2021 29.25

22

Cycles4Change Challenge 

(Project funded by DULT 

Bangalore)

0.26 0.26 - 13.11.2020 13.11.2020 04.12.2020
M/S Sanjay Marketing, 

Bangalore
22.01.2021 16.08.2021 0.26

23
Redevelopment of Unkal 

Market
2.3 2.03 - 27.06.2019 27.06.2019 11.09.2019

SKS Karkala Infra Project 

Pvt Ltd
05.10.2019 31.08.2021 1.23

24
Supply and Installation of 

CCTV poles
0.57 0.408 - 19.12.2019 20.12.2019 31.01.2020 M/S Trinity Technologies 12.03.2020 11.10.2021 0.37

25

Renovation of Core Markets - 

Old City Veg Market B:

Rehabilitation of Kattas and 

Shops

0.75 0.58 - 24.07.2019 19.09.2019 05.10.2019 Santosh baburao Rokhade 08.01.2020 31.08.2021 0.58

124.99 113.45 92.48

1

Smart Roads Package-05 New 

Roads

Scope Road Length: 2.3 Kms
37.6 31.39 09.10.2018 10.10.2018 11.10.2018 28.11.2018 Balajikrupa, Bengaluru 04.02.2019 04.02.2020

EOT1: 03.02.2021

EOT2: 31.07.2021

EOT3: 31.10.2021
24.44

Road cutting & Subgrade laying: 2300 m

GSB laying : 2300 m

Utility Duct: 3990 m 

7way Multi Duct: 3260 m 

DWC laying : 3260 m

Sewer pipe laying : 3700 m  

Storm pipe laying : 4020 m

Sewer Chambers : 135 Nos.

Storm water Chamber : 152 Nos.

HT/LT Chambers : 50 Nos

Street light pole foundation: 60 Nos.

DLC: 1380m

PQC: 1380m

1.Reinforcement for utility duct raft & 

wall:60m

2.Sewer line pipe laying : 300m 

3.Kerbstone fixing

4.Road Work: WMM,DBM,BC

5.Chambers cover fixing

6.Landscape & Hardscape

1.Road signage marking

Completed

Hubballi Dharwad Smart City Limited- STATUS OF PROJECTS 

Completed Projects

Completed . 1st Year O&M Completed

Completed . 1st Year O&M Completed

Completed 

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Ongoing Projects

Completed

Completed

Completed

Completed

Completed

Completed



2

Smart Roads Package-06 New 

Roads

Road Length: 3.05 Kms

27.7 37.719 09.10.2018 10.10.2018 11.10.2018 28.11.2018 Balajikrupa, Bengaluru 04.02.2019 04.02.2020

EOT1: 03.02.2021

EOT2: 31.07.2021

EOT3: 31.12.2021
25.22

Road cutting & Subgrade laying: 2350 m

GSB laying : 2030 m

WMM : 2030 m

Utility Duct: 4933 m 

7way Multi Duct: 4545m 

DWC laying : 4485m

Sewer pipe laying : 4620m  

Storm pipe laying :4630m

Sewer Chambers : 214 Nos.

Storm water Chamber : 212 Nos.

HT/LT Chambers : 88

Street light pole foundation: 170 Nos.

Feeder pillar : 51

Paver fixing: 3200m

Kerb stone: 5610m

Road cutting & Subgrade laying: 500 m

WMM Laying 450 m

Kerb Stone Fixing: 310M

Utility Duct: Raft & wall:100m

Sewer line pipe laying : 400m 

Storm Water pipe laying: 500m

Sewer, Storm & HT/LT chambers 

Road Work (DBM & BC)

Landscape & Hardscape

Street light poles

Feedar Pillar 

3

Basic Services to Urban Poor 

(BSUP) Package-03 (35 

Roads)

Road Length-5.911Km

33 31.31 02.11.2018 26.11.2018 25.01.2019 14.02.2019 C A Biradar 04.06.2019 03.06.2020
EOT1: 31.03.2021

EOT2: 30.11.2021
25.84

1.Electrical work for School no.1 & 5

2. LT chambers- 120 nos

3. Feedar Pillars foundation- 125nos

4. Street light foundation- 200nos

5. Drain wall- 10870m

6. Drain slab- 11000m

7. PHC flooring 

8. DWC pipe 160mm - 15600m

9. DWC pipe 50mm - 23830m

10. 7-way Multiduct- 7560m

11. PHC RCC Slab, compond wall completed

12. Paver block laying - 2030m out of 2240m

13.  Road Reconstruction by Asphalting - 

1860m out of 2440m

14. Overlay of  DBM, BC- 1320m out of 

1320m

1. Paver blocks laying at utility corridor at 

Road No. 13

2.  Sreet light and HSC cable laying at 

road 13 & 19

3. LT cable laying at road 19

4. Grit Chambers at road 36

5. Laying of GSB & WMM at road no 19

6. Light & Feeder Pillar foundation at road 

no 06, 15, 19

7. Feeder Pillar charging at road no 13, 23 

and 18

8. Street light pole erection at road no. 36, 

13, 14, 9

1. BC for road no. 19

2. Paver block wotk at road no 6, 7 & 8 

(UGD issue)

4

Basic Services to Urban Poor 

(BSUP) Package-02

(69 Roads)

Road Length-6.59 Km

27 42 02.11.2018 26.11.2018 17.10.2019 04.12.2019 C A Biradar 20.02.2020 19.02.2021

EOT1: 09.09.2021

EOT2: 31.12.2021

(Submitted)

17.00

1. Storm Drain work: 10 Km Completed

2. Total roads tackled- 53/69

3. LT Chambers- 40

4. Street Light Foundations - 68

5. Feeder Pillar foundations - 34                                                                                     

6. DWC 50mm - 2738m                                                                                        

7. DWC 160mm - 3494m                                                                                                  

8. 7 way multi ducts - 235m

9. LT Cable - 2.58km

10. DLC - 0.6km out of 3.5km

11. Pavers work - 0.5km out of 1.5km

Storm Drain work 

1. Road work 1.5km

2. LT Chamber Precast Slab 

3.Road 05, 11 & 24 LT chamber 

excavation

4.Road 05, 11 & 24 Street light & Feeder 

Pillar foundation

5. DWC pipe laying work

6. School compound wall

1. Road Reconstruction: 2km

2. Electrical Works

5

Smart Road Package-02

Road Length-6.79 Km

(Major-4.92Km+Minor-

1.87Km)

47 47.92 09.10.2018 10.10.2018 12.12.2019 30.12.2019
M/s Prashanth Road 

Infraprojects Ltd
17.02.2020 16.02.2021

EOT1:

27.12.2021
20.43

1) Storm Drain work 9.13 km. 

2) LT Chamber- 210 nos

3) Feeder Pillar - 07 nos

4) OFC Chamber- 25 nos

5) Street Light - 55 nos 

6) DWC 160 mm - 16340m

7) DWC 50 mm - 10830m

8) 7 way Multi duct- 7950m

9) LT UG cable 240Sqmm - 2200m

10) Cable 16Sqmm - 6500m

1. Dismantaling of existing drain and top 

slab           

2. Excavation, PCC & Raft for SWD                                               

3. Silt Removal of existing drains                                                          

4. Construction of HT & LT Chamber         

5. Excavation for Utility work    

6. Side walls & Slab of Drain                                      

7. Laying of DWC pipe

8. Paver work                                                                                 

9. DBM and BC laying for Nehru Stadium 

road, Maratha galli & Coin road                                     

10. Utility works of Nehru Stadium road, 

Maratha galli & Coin road

11. Nehru Stadium road excavtion for re-

construction of road

12. Footpath pavers at roads - Nehru 

Stadium road, Maratha galli & Coin road

 Major 3.05Km

Minor: 1.53 Km

Drain: 1.48 km

6
Smart Road Package-01

 ( Road Length 4.60 km)
48.5 39.47 18.09.2018 18.09.2018 19.09.2019 05.10.2019 B S Biradar 15.05.2020 14.05.2021 31.12.2022 2.25

Survey Works Design Finalization

Variation approval

7

Smart Road Package-03

Road length: 6.819 Kms

(Major 4.377 Kms

 Minor-2.442Kms)

41 44.44 09.10.2018 10.10.2018 29.02.2020 18.03.2020 KVR Constructions 20.11.2020 19.11.2021 31.03.2022 9.11

Storm Drain work

1. Excavation - 7364m

2.PCC - 7364m out of 10198m

3.Raft - 7364m out of 10198m

4. Side wall - 2477m out of 10198m

5. Top slab - 9968m out of 12198m                                                                                                                                                                                     

6. 7-way mutli-duct - 7936m out of 10138m                                                                                                                                                                     

7. 160mm DWC pipe - 15872m out of 20270m

8. 50mm DWC pipe - 1140m

9. LT Chambers - 121 Nos

10. GSB laying for Paver road at road no. 35

Storm Drain work

1. Excavation and PCC for drain at road 

no. 7, 4 & 36a

2. Raft at drain at road no. 7

3. Drain Side wall and slab at road no. 7                                                                                                                                                                                                                                                                                                                                                                                             

4. LT chamber walls at road no. 17

5. Excavation for CD work at road no. 4

6. Excavation for reconstruction of roads 

at road no. 5, 18a, 19

7. GSB laying for reconstruction of roads 

at road no. 5, 18a

1. BC overlaying yet to start                                                                                                                       

2.OFC and grit chambers yet to start                                                                                                  

3.Paverblock and kerbstone laying yet to 

start                                                                                                           

4. Street light and feeder pillar 

foundation yet be start

8
Redevelopment of Bengeri 

Market
7.6 6.8 14.04.2019 27.06.2019 27.06.2019 11.09.2019

SKS Karkala Infra Project 

Pvt Ltd
05.10.2019 04.10.2020

EOT1:31.03.2021

EOT2: 30.07.2021

EOT3: 30.11.2021

(submitted)

3.50

1.Toilet block completed

2.Guard room completed

3.CC Road

4.Entrance arch

5.Paver fixing

6.Outer stall tensile roofing-26no's

1.Central canopy tensile roofing

2.Landscape work

3.Eelectrical work

1.Compound painting



9 Development of Fish Market 4.5 5.6 21.02.2019 13.02.2019 13.02.2019 23.04.2019 G Ramesh 06.08.2019 06.08.2020

EOT1:

06.08.2021

EOT2: 31.12.2021

3.21

1.Demolition of Existing Vendors Shops at 

Ganesh peth fish market 

2.Disposing of Debris 

3.Site Barricading

4. Excavation for footing for main building

5. Boulder soling

6. PCC for footing, Plinth beams

7. M25 concrete for Footings, Plinth beams and 

Columns

8. Slab at +1.5m level and +4.5m level 

(Mezzanine floor)

9. Retaining wall

10. Toilet block slab

11. Tie beams with RCC drain at +4.5m level

12. Internal plaster work at Basement floor and 

Mezzanine floor.

1. Brick work for Toilet block

2. Brick work for kattas

3. Tie beams with RCC drain at +9.5m lvl

4. Fabrication work for truss

5. Basement floor drain work

6. Internal Plastering work for toilet block

7. Internal and external plastering work for 

columns

1.Grade Slab

2. Ramp

3 Erection for Truss work

4. GFS and Polycarbonate Sheet

10
Renovation of Core Markets - 

Janata Bazaar
20 18.35 17.12.2018 15.02.2019 16.02.2019 30.04.2019

SKS Karkala Infra Project 

Pvt Ltd
06.08.2019 06.02.2021 EOT1: 31.12.2021 5.65

1.Mass Excavation and Excavation for footings

2.PCC for footings and plinth beams

3. RCC Footings and plinth beams

4.RCC work of Columns at Basement, Ground, 

1st and 2nd floor

5.RCC work of roof Slab at Basement, Ground, 

1st and 2nd floor

7. Retaining wall

8. RCC work of UG Tank and Rainwater tank

9. Internal plaster of Ceiling at Basement floor, 

Ground floor and 1st floor.

1. RCC work of 3rd floor columns

2. Blockwork of Katta and shops at 

ground floor.

3. Outer blockwork at first floor

4. Dewatering for ramp portion backfilling

5. Excavation for drain at basement floor

1. Grade slab

2. Basement floor surface drain PCC 

and RCC work

3. Backfiling for Ramp

4. RCC work of Terrace slab

5. Internal plaster at 2nd floor

11 Tolankere Lake Development 16.25 20.29 16.03.2018 16.03.2018 23.03.2018 31.05.2018 Souhardha Infra Tech Ltd 16.10.2018 16.04.2020

EOT1:31.12.2020

EOT2: 30.07.2021

EOT3: 30.11.2021
18.60

1.Proposed Islands (2 No), 

2.Existing Island (1 No), 

3.Cattle feeder Tank(1 No), 

4.Toilet Block, watch Tower, Amphi Theatre, 

Ticket Counter, Vermi Compost, Borewell, 

Retaining Wall, Concentric Coil for Fencing,

Hedge Maze, SSM Works, Kerb Stone, UG 

Tank, Amphitheater, Stage granite fixing, 

Irrigation Works, electricals works

PCC for Box culvert Barbending

SSM Pointing 5.Retaining wall concreting 

6. SS railing at Amphitheater and Existing 

Watch Tower. 7. Flooring work and electrical 

work. 8. Gabion wall at NE corner and near 

main entrance

1. Enterance gates back gate,

2. Entrance plaza

12 MG Park Redevelopment 14.7 13.313 18.01.2018 02.08.2018 04.08.2018 13.10.2018
MAS Constructions Ltd., 

Mangaluru
03.08.2018 03.02.2020

EOT1: 31.05.2020

EOT2: 23.11.2020

EOT3: 30.07.2021

EOT4: 30.12.2021

8.64

1.Construction of Retaining wall (280 m)

2. Building for RO and water ATM(Plastering 

and Flooring)

3.Storm water drains (850 m)

4.Construction of Pond 

5.Handicap Toilet

6.Vermi compost unit (Plastering & Floor 

surface)

7. Equipment (Gym, Children play, Sensor park 

play)

8..Gazebo

9. Amphitheter (Flooring & Railing)

10. Tensile Roofing

11. Compound Plastering

12. Meditation Deck column

13.Compound wall Grill Fixing, SS Railing m 

14. Sump Tank 15.Recharge pits -10nos

1. Hardscape works, 

2. Landscaping,  

3.Irrigation works (Pipeline works with 5 

HP monoblock pump)

4..Electrical Cable Laying Works

1. Signage Boards

13
M G Park Phase - ll (Toy 

Train)
5 4.2 - 18.06.2019 18.06.2019 10.07.2019 CC Engineers, Pune 26.11.2019 25.05.2020

EOT1: 27.12.2020

EOT2: 30.07.2021

EOT3:31.12.2021
1.68

1. Survey Works

2.Design Approval 

3.Dismantling of existing track

4. Excavation for Station and track. 

5.Station1:Fabrication,ACP,Flooring

6.Track Laying and alignment

Trial run Go Live

14
Nehru Ground Development 

Phase – I and II
28 21.44 13.09.2019 30.09.2019 01.10.2019 30.11.2019

M/s Kotarki Constructions 

Pvt Ltd
05.06.2020 31.12.2021 3.35

1.Toilet block work and plaster work.

2.Sports building mezzaine slab work.

3.VIP building plinth beam bar bending work.

4.Existing spectator stand dismantling work.

1.Sports building column raising above 

mezzaine slab

2.VIP building plinth beam shuttering 

work.

3.Spectator stands pedestral footing 

excavation.

4.Pump room footing concreting.

1.Spectator stand truss work

2.Security gate

3.Runnning track

4.Basket ball court

5.Entrance gates 

6.Feature wall

7.Volley ball court

8.Electrical/DG room

15

Procurement and Installation 

of Boom Barriers-Call3

Scope: 68 Barriers 

5 5 - 09.09.2019 26.12.2019 06.01.2020
M/S Technocrats Security 

System Pvt Ltd
02.06.2020 17.10.2020

EOT: 14.04.2021

EOT2: 14.08.2021

EOT3:30.11.2021

0.86

68 Barriers installation completed Caliberation Go-Live

16 Master System Integrator 25 12.2 - - 14.01.2019 08.02.2019
Madras Security Printers. 

Chennai
07.03.2019 07.12.2019 8.91

Work Order Issued on 28 Feb 2019 to 

M/S Madras Security Printers. Chennai.

17 Digital Display Board 4.9 4.98 - 24.07.2019 19.09.2019 14.10.2019
M/S Sanjay Marketing, 

Bangalore
03.02.2021 02.02.2022 0.00

Survey Work completed, survey reports 

submitted 
QAP approval

18

Augmented Reality (AR) based 

Billboard Revenue Monitoring 

System

0.93 0.73 - 30.07.2018 01.08.2018 18.09.2018 Manipal Technologies Ltd. 02.02.2019 02.08.2019 EOT1: 30.09.2019 0.10

1. SRS & Survey Document .

2.Survey reports have been Submitted

Application Development for Android OS.

User Acceptance Test

• Database Integration on Linux Servers 

provided by MSI for hosting of 

application

• Go-Live



19
ICCC (Local System 

Integrator)
39.57 43.93 03.03.2018 03.03.2018 07.03.2018 27.04.2018 NEC India Pvt. Ltd. 19.11.2018 19.02.2020

EOT1: 31.08.2020

EOT2:14.03.2021

EOT3: 30.11.2021

38.40

1. Instalation of RFID tags 2,10,000 Nos, 2. 147 

GPS trackers installed in HDMC Auto Tippers, 

3.Design & Supply of all the components 34.53 

Cr Hardware materials procured, 4. SWM 

application development, 5. Use case for SWM, 

6.finalization of SRS, FRS & SDD 7. Soft 

Launch of Temporary Control Center 

establishment (Installation of Equipments & 

SWM Application), 8. Installation of Server at 

Temporary Command Control Center 9.20 Fuel 

Sensors for HDMC owned vehicles installation. 

10. Procurement, training and handover of 134 

RFID readers to HDMC 11. 110 SWM cameras 

installation completed

12. Installation of Command and Control 

equipments

1. SWM application Customization.

2.Integration with ICOP Platform

3. BRTS integration for ITMS

 1.System Acceptance & Go-Live

20 Public Bicycle Sharing 9.5 8.5 05.02.2019 11.06.2019 11.06.2019 08.08.2019 M/S Trinity Technology 10.10.2019 10.06.2020

EOT1: 14.11.2020

EOT2: 31.03.2021

EOT3: 31.12.2021

0.51

1. Survey Reports

2. System planning

3. Station Installation plan

4.Application Development Plan

5. Pilot Docking Station 01 No.

6. . Development Of Application

7. Supply Installation and Commissioning of 

Control Center operations

8. Website, mobile application

9. Procurement of bicycles

1. Construction of  Docking Station at 13 

locations

340 Bicycles

20: Docking Stations

1. on ground testing.

2. User generation Campaign.

3. Commissioning of Project 

Components & Go-Live

21
Chittaguppi Hospital 

Upgradation
35 27.38 04.03.2020 18.03.2020 18.03.2020 17.04.2020

MAS Constructions Ltd., 

Mangaluru
29.05.2020 28.05.2021

EOT1: 26.11.2021

31.03.2022
2.10

A) Existing Maternity Building 

Completed 

B) Administrative Buiding 

i) Dismantling of existing building.

ii) BF+GF+FF+SF Slab Concrete completed.

iii)  BF+GF Masonary work  completed.

Iv) GF+FF Electrical work completed.  

C) Main Hospital Building. 

B) Administrative work

i)FF+SF Masonary work 

ii) FF+SF Electrical work

iii) Flooring,painting,Doors and windows

C) Hospital Building yet to start

22
Medar Oni  Public Health 

Center
10 4.6 - 24.06.2019 24.06.2019 31.08.2019

Jayaprakash Kunjuram 

Pillai, M/S Ramshree Global 

Constructions Private 

Limited

02.01.2020 01.01.2021
EOT1:30.07.2021

EOT2: 31.12.2021
1.44

1. Demolition of Existing Structure 

2.Disposing off Debris, lead & Lift 

3.Demolition of Compound wall

4.Mass Excavation depth 3m

5.PCC for footings, plinth beams and curtain 

wall

6. PCC for Nala

7. RCC work of Raft, walls and Top slab of 

Nala

8. RCC work for plinth beams and Curtain wall

9. Antitermite treatment at plinth level

10. RCC work for Columns at Ground floor, 1st 

floor, 2nd floor and Headroom

11. RCC work for Roof slab Ground floor, 1st 

floor, 2nd floor, OH tank bottom slab and 

Headroom slab

12. Block work at Ground floor, 1st floor, 2nd 

1. Inernal plaster at 1st floor and 2nd floor

2. Block work for lift

3. RCC work at terrece for OH tank wall

4. Electrical wall conduiting work at 1st, 

2nd floor and staircase

5. External plaster at South and east side

1. Block work for headroom

2. Internal plaster at 2nd floor

3. External plaster at North and west 

side.

4. Window MS grills at 2nd Floor

5. Compound wall RCC work and block 

work

6. Vitrified tile flooring

23 Electrical Crematorium 2 2.9 - 05.10.2018 09.07.2019 04.09.2019 B N Girish 20.03.2020 26.09.2020
EOT1: 01.09.2021

EOT2: 30.11.2021
0.80

1.Excavation 

2.PCC 

3.Concreting for individual footing

4.Retaining wall concreting 

5.Backfilling

6.Plinth Beam bar bending & Shuttering 

7.Blockwork masonary completed upto bottom 

of roof beam and Parapet wall

8. PCC for floor

9.Column upto bottom of the roof beam

10.Lintel beam

11.Fabrication of furnance

12.Fabrication of chimney

13. Terrace slab

14. Internal Plastering work

15. External Plastering work

16. Waterproofing for Terrace

1. Furnace area flooring

2. Approach ramp work at entrance

3. Flooring work at scrubber room and 

panel room

4. Chimney erection work

5. Refractory work for furnace

6. Electrical works for building

7. DWC for HT / LT cable

1. Procurement and commissioning of 

Electrical equipments

2. Internal and external painting

3. Tiling work

4. Testing and commissioning work of 

furnace.

24 Unkal Lake Phase-02 35 36.6 04.03.2020 18.03.2020 18.03.2020 02.05.2020 MAA projects India 17.06.2020 16.09.2021 EOT1: 30.09.2022 1.63
Physical survey and boundary fixing 

around the lake,Earthen Bund cleaning

Stone pitching for earthen bund Gabion wall, Retaining wall

25 Unkal Lake Upgradation 15 14.78 20.04.2019 09.07.2019 28.05.2020 15.06.2020
G Nagendra in consortium 

with JMS Bio-tech pvt. Ltd.
20.08.2020 16.08.2021 EOT1: 30.11.2021 2.47

Initial Clearing of weeds, Trash Barriers 

installed , Design Report finalised, Installationof 

Aerators/Fountains.Installation of Floating 

Rafters, installation of  Bio Frames and 

Bioremedation

Bioremediation in progress,  Installation of 

remaining  Floating Rafters and 

aerators/fountains.

Seweage inlet interventions and lake 

water quaility testing periodically. 

26
Swimming Pool Development 

Phase-02
5 5 - 16.06.2020 30.07.2020 18.08.2020 Ashok Kumar G 29.09.2020 28.04.2021

EOT1:30.08.2021

EOT2: 30.11.2021

(submitted)

1.20

A)Toilet block

i) Slab concrete, Masonary work

B)Admin block

i)Partition,False cealing,Electrical 

work,Flooring

C)Pavilion Block

i) Retaining wall,MS column erection

D)Ticket counter

i) UCR Masonary

1.UGD pipeline-80m

2.Seating kattas backfilling  

1.Paver fixing

2.Entrance gate

3.Ticket counter masonary work



27
Tolankere Lake Development 

Phase-02
5 4.96 - 16.06.2020 18.09.2020 03.10.2020 P. Srinivasa 09.12.2020 09.05.2021

EOT1:30.07.2021

EOT2:30.11.2021 
3.75

1.Procurement of play equiments

2.Childrens play area 1 and 2

3.Boot camp

1.Childrens play area 3

2.Handicap Gym equipments

1.Basket ball court

2.Volley ball court

28 Nala Renovation 50 50 - 11.08.2020 12.08.2020 25.09.2020 S.V.Bandi 16.12.2020 15.06.2021 EOT1:31.12.2021 1.84

1.Survey Work, Marking for STP Units 2.Left 

bank Gabion wall excavation 3.Gabion wall upto 

1.5m-308 m out of 318m 4.Rightt bank Gabion 

wall excavation 140m out of 318m 5.Gabion 

wall upto 1.5m-140 m out of 318m,

Excavation for gabion wall,Excavation for 

STP Unit, Gabion wall construction, 

transition wall construction, compaction 

for sewer line laying, STP 3rd lift.

Cycle track,SSM Wall and Landscape , 

Hardscape.Open Ampitheater, Stone 

pitching for drain side slope,laying of 

sewer lines.

29
Redevelopment of Old City 

Bus Stand at Hubballi
30 40 20.10.2020 13.11.2020 16.12.2020 05.01.2021 The Trinity Group 23.04.2021 22.10.2022 1.93

1. Survey Works

2. Demolition works

3. Footings - 20 out of 87

1. RCC work for Footings and Retaining 

wall

2. Excavation work 

1. Excavation for Retaining wall at 

south side and North side

30
Vani Vilas Development 

(BSUP)
12 15 20.10.2020 19.11.2020 20.11.2020 25.01.2021 B S Biradar 09.03.2021 08.03.2022 2.61

Survey Works, Demolition works 
Excavation  works 

31

Design, Supply and 

Procurement of Mobile Library 

Van

0.26 0.25 - 25.02.2021 09.05.2021 25.05.2021 M/s Able Design , Hubballi 13.08.2021 12.02.2022 0.00
Design Finalization Procurement and supply of Mobile 

library van

32
Design and Construction of 

enterance gate at KIMS
0.40 0.31 25.02.2021 09.03.2021 31.03.2021

M/s Ranu Gifts and Metals, 

Hubballi
13.08.2021 12.02.2022 0 Design Finalization

Marking, excavation

642.41 641.36 237.47

1
Construction of sports 

Complex. 
150 150 10.12.2020 25.01.2021 25.01.2021 07.05.2021

Bid is under Negotiation

150 150

Sl no Name of the Project SCP Cost DPR Cost

DPR

Approved Date 

by TC

TS Date by SPV GM 

(Tech)

Tender 

Notification

Date 

Date of Tender Receipt Name of Contractor W.O Cost W.O Date Present Status

1

Smart Parking Tower (Multi 

Level Car Parking)

SCM Funded Rs 10Cr

37 50 09.02.2018 09.02.2018 26.06.2018 03.09.2018
M/S Suresh Enterprises Pvt 

Ltd
50 28.12.2018

Basement (Foundation upto Slab) Completed.

Retaining wall-86m(North and south) 

completed.

Pump House and Fire tank (Slab Completed).

Ramp work in progress.

Columns-9 no's Completed.

Shuttering work for slab at 2.65 level 

completed.

2 LED Street Lighting 75 74 05.01.2019 05.01.2019 11.10.2021 12.11.2021 Project retendered

Total 112 124 50

Sl No. DPR Cost in Cr
Amount Put to Tender in 

Cr

Work Order Cost 

in Cr
Financial Progress Stage of Project SCM Projects Abstract Numbers Amount in Cr

Projects Completed 25 113.45

1 115 113 113 113 Work Completed Project Awarded/ongoing 33 641.36

2 46 45.96 45.96 45.96 Work Completed Projects tendered 1 150.00

3 15.22 14.13 14.13 14 Work Completed DPR Stage 0 14.19

4 1.03 0.95 0.95 1 Completed FR Stage 0 0.00

5 3 3 3 2 Work Completed PPP Project(MLCP-SCM Funded) 1 10.00
6 26 26 26 24 Work Completed KUIDFC Urban Observatory 1.00

7 1 1 1 1 Work Completed Total 60 930.00

8 16.75 16.75 16.75 16.75 Work Completed

9 186 182 182 180 Work Completed

10 65 60.04 60.04 59.5 Work Completed

475 462.83 457.21 `

1 40 40 40 8 Work Order Issued

2 30 30 30 6 Work Order Issued

70 70 14

 545.00 532.83 471.21

PUBLIC-PRIVATE PARTNERSHIP (PPP) Project

Tendered Projects

DPR Stage

Bulk Water Improvement Hubballi-Dharwad

Project Scope 

Project Scope:

No of Floors: Cellar-02 Floors

G+4 Floors

Plot Area: 4050SQM

Total Net FAR Area: 7063.48 SQM

Vehicle Parking: 404 No.

Break up: Bi-cycle-20no.  Two wheeler: 178 no.  Wheelers: 206 no.

Scope of Work:

                                                                                                                                         Convergence Projects

Name of the Project 

Completed Projects

Improvement of Road - Indi pump to Unkal in Hubli City 

Improvement of Road - Old NH-4 road Kamaripeth Police 
Total

Convergence Total

Road work from industrial estate to Tatvadarsha hospital

Providing sewerage system to Hubballi-Dharwad twin 

Under Ground Drainage System 

Integrated Solid Waste Management
Total

Ongoing Projects

Water Supply System - 24/7 Water Supply- with smart 

Improvement of Road - Kamaripeth police station to Unkal 

Storm Water Drains

e-Toilets

Repair of lamington school



 

 

 

3. Dividend 
No dividend is being recommended by the Directors as the Company has not 
earned any revenue from its operations. 

 
4. Reserves 

The Company has not transferred any amount to reserves. 
  

5. Capital Structure 
a. Share Capital

The Authorised share capital of the Company for the FY  ended 31st March, 
2021 was Rs.200,00,00,000/- (Rupees Two Hundred Crores only) divided 
into 2,00,00,000 (Two Crore) equity shares of Rs.100/- (Rupees Hundred 
only) each. During the year, the company has not altered its capital clause 
to the Memorandum of Association. 

 
The issued, subscribed, called-up and paid up equity share capital of the 
Company as on 31st March 2021 was Rs. 10,00,000/- (Rupees ten Lakhs
only) divided into 10,000 (Ten Thousand) equity shares of Rs.100/- (Rupees 
Hundred only) only. 
During the Financial Year 2020-21, the Company has not issued shares 
under Private Placement/Preferential allotment/Rights Issue/Employees 
Stock option. 

  



 

 

 

 b. Disclosure regarding Issue of Equity Shares with Differential Rights 
The Company has not issued any Equity shares with differential rights 
during the financial year. 

 
c. Disclosure regarding issue of Employee Stock Options 

During the financial year, the company has not issued any shares under 
Employees Stock Option scheme. 

 
d. Disclosure regarding issue of Sweat Equity Shares 

The company has not issued any sweat equity shares during the financial 
year. 

 
6. Change in the nature of business 

There has been no change in the nature of business of the Company during 
the financial year ended 31st March 2021. 

 
7. Subsidiaries, Joint Ventures or Associate Companies 

The Company does not have any Subsidiary, Joint venture or Associate 
Company during the year. Hence details of performance and financial position 
of each of the Subsidiaries, Joint Ventures or Associate Companies are not 
offered. 

 
None of the Subsidiaries, Joint Ventures or Associate Companies have become 
Subsidiaries, Joint Ventures or Associate Companies or ceased to be the 
Subsidiaries, Joint Ventures or Associate Companies during the financial year. 



 

 

 

 8. Adequacy of internal financial controls 
The Company has an internal financial control system designed to provide 
high degree of assurance regarding optimization and safeguarding of 
resources, quality and reliability of financial and operational information. 

 
9. Extract of Annual Return 

Pursuant to the provisions of section 92(3)of the Act read with rule 12 of the 
Companies (Management and Administration) Rules, 2014, the extracts of 
Annual Return in Form MGT – 9 is attached to the report as Annexure I. 

 
10. Directors and Meetings 

a. Number and dates of Board Meetings and number of meetings attended 
by each directors 
During the financial year 2020-21, total Four (04) Board Meetings were 
held on 15/06/2020, 03/09/2020, 16/12/2020 and 31/12/2020. 

 Sl. 
No. 

Name of the Directors No. of Boards 
Meeting attended 

1 Sri Gaurav Gupta, IAS  2 
2 Sri Ravikumar Surpur, IAS  2 
3 Sri M.T.Reju, IAS 2 
4 Smt B.B.Cauvery, IAS  3 
5 Sri.Deepa Cholan, IAS 1 
6 Sri Nitesh Patil, IAS    2 
7 Sri.Charulata Somal, IAS 2 
8 Sri.Suresh Itnal, IASs 3 
 9 Sri.Rajkumar Goutham, IRS 1 
10 Sri.Shakeel Ahmed, KMAS 4 
11. Sri.S.B.Shetty 2 
12 Smt.Vimala Swamy 1 

 



 

 

 

b. Number and dates of Committee Meetings and number of meetings 
attended by each members. 
During the financial year, total two (01) Audit Committee Meetings 
were held on 17/1/2020. 

  Sl. 
No. 

Name of the Directors No. of Committee 
Meeting attended 

1 Sri Suresh Itnal 1 
2 Sri S.B.Shetty 1 

 
c. Declaration by Independent Director 
The Company has received necessary declaration from each Independent 
Director under Section 149 (7) of the Companies Act, 2013 stating that 
he/she meets the criteria of independence laid down in section 149 (6) of 
the companies Act, 2013. 
 
d. Company’s policy on directors’ appointment and remuneration 

including criteria for determining qualifications, positive attributes, 
independence of a director and other matters provided under sub- 
section (3) of section 178 

In terms of Article No 14.1 of the Articles of Association of the Company, 
the Government of India, Government of Karnataka and Local Municipal 
Corporation (i.e.,Hubballi-Dharwad Municipal Corporation) are 
empowered to nominate the directors on the Board and also to determine 
the terms of office of such Directors. 
The company has not paid any remuneration to any director of the 
company. However, the company has paid travelling/conveyance 
reimbursement expenses for each director for attending Board Meetings 
of the company. 

        



 

 

 

   Since the Company has not fulfilled the criteria’s relating to the 
constitution of Nomination and Remuneration Committee as specified 
under the Companies Act, 2013, the matters provided under sub-section 
(3) of section 178 of the Companies Act, 2013 are not applicable for the 
current reporting period. 
 
e. Change of Directors 
In terms of Article No 14.1 of the Articles of Association of the Company, 
the Government of India, Government of Karnataka and Local Municipal 
Corporation (i.e.,Hubballi-Dharwad Municipal Corporation) are 
empowered to nominate the directors on the Board and also to determine 
the terms of office of such Directors. 
Following are the details of changes in composition of Board of Directors: 

  
Name of Director Date of 

Appointment 
Date of 

Cessation 
Designation 

Shri. GAURAVGUPTA 
IAS 

28/10/2019 22/10/2020 NOMINEE 
DIRECTOR 

Shri Ravi Kumar 
Surpur 

22/10/2020 - NOMINEE 
DIRECTOR 

Shri Reju M T 18/12/2020 - NOMINEE 
DIRECTOR 

Shri J. 
Ravishankar 

13/09/2019 22/10/2020 NOMINEE 
DIRECTOR 

Smt.B B Cauveri 03/03/2020 11/10/2021 NOMINEE 
DIRECTOR 

Smt.Deepa Murthy Cholan 
18/07/2018 30/06/2020 NOMINEE DIRECTOR 

Shri Nitesh Kumar Patil 
05/10/2020 - NOMINEE DIRECTOR 

Smt.Charulata Somal 21/10/2019 08/12/2020 NOMINEE 
DIRECTOR 



 

 

 

Shri THM Kumar  22/10/2020 21/08/2021 NOMINEE 
DIRECTOR 

 
  

f. Appointment of KMP 
As per the Government order DPAR 22 SAS 2019 dated 01st April, 2019 the 
Company had appointed Sri Prashant Kumar Mishra, IAS as the Managing 
Director of the Company wef 28.05.2019, and replacing Shri. Chitradurga 
Wahid Shakeel Ahmed KMAS on account of his transfer. 
As per the Government order NAE 27 CSS 2019, dated: 11.06.2019 the 
Company had appointed Sri Chitradurga Wahid Shakeel Ahmed KMAS, as the 
Managing Director of the Company wef 14.06.2019 replacing Sri Prashant 
Kumar Mishra, IAS.  
As per the Government order DPAR 143 SAS 2019, Bengaluru dated 
19.10.2019, the Company had appointed Sri Sundaresh Babu as the 
Managing Director of the Company wef 10.12.2019 replacing Sri 
Chitradurga Wahid Shakeel Ahmed KMAS. 

As per the Government order No.-UDD 332 CSS 2019 dated 6th December, 
2019 the Company had appointed Sri Chitradurga Wahid Shakeel Ahmed 
KMAS as the Managing Director of the Company w.e.f 11.12.2019. 

 The Board of Directors at their meeting dated 16/12/2020 appointed Shri. 
Pavan Pise as the Whole-time Company Secretary of the Company. 

 
Subject to above, during the year under reporting, no other person had 
been appointed as the KMP. 

 
g. Board Evaluation 
The provisions of Section 134(3) (p) read with rule 8(4) of the Companies 
(Accounts) Rules 2014 are not applicable to the Company. Hence details 
of performance evaluations are not offered. 

 



 

 

 

h. Re-appointment of retiring Directors 
 
i. Sri. Ravi Kumar Surpur IAS (DIN: 06695585) retires by rotation and being eligible, offers himself for re-appointment. 

 
ii. Sri. Reju M T IAS (DIN: 09001848), retires by rotation and being eligible, offers himself for re-appointment. 

 
iii. Sri k.P.Mohan Raj IAS (DIN: 06965604) retires by rotation and being eligible, offers himself for re-appointment. 

 
iv. Sri. Nitesh Patil, IAS (DIN: 08904068), retires by rotation and being eligible, offers himself for re-appointment. 

 
v. Sri. Suresh Itnal IAS (DIN: 08578554), retires by rotation and being eligible, offers himself for re-appointment. 

 
vi. Smt. M. S. Archana, IAS (DIN:09430506), retires by rotation and being eligible, offers herself for re-appointment.  
vii. Raj Kumar Gautam, IRS (DIN: 08060297), retires by rotation and being eligible, offers himself for re-appointment. 

 
 



 

 

 

i. Directors Declaration 
During the year, notices of all the Board Meetings have been duly served 
to all the Directors of the Company and notices of all the general meetings 
have been duly served to all the members of the Company. 

 
The Board Meetings and General Meeting have been duly convened and 
held and minutes of Board Meetings and General Meeting have been 
prepared and maintained as per the provisions of the Companies Act 2013. 

 
The Company has maintained all applicable registers/records and made 
entries therein within the prescribed time as per the provisions of the 
Companies Act 2013. 

 
11. Members’ Meeting 

The Third Annual general Meeting of the Company was held on 31/12/2020 
during the financial year 2020-21. Further, Company did not hold any 
other General Meetings during the financial year. 

 
12. Secretarial Standards 

The Directors have devised proper systems to ensure compliance with the 
provisions of all applicable Secretarial Standards and that such systems 
are adequate and operating effectively. 

13. Directors Responsibility Statement 
In accordance with the provisions of Section 134(5) of the Companies Act 
2013, your directors confirm that: 
a. in the preparation of the annual accounts for the financial year ended 

31st March, 2021, the applicable accounting standards had been 
followed along with proper explanation relating to material 
departures; 

b. the directors had selected such accounting policies and applied them 
consistently and made judgments and estimates that are reasonable 
and prudent so as to give a true and fair view of the state of affairs  of 
the Company at the end of the financial year and of the profit and loss 
of the Company for that period; 



 

 

 

 
c. the directors had taken proper and sufficient care for the maintenance 

of adequate accounting records in accordance with the provisions of 
this Act for safeguarding the assets of the company and for preventing 
and detecting fraud and other irregularities; 

 
d. the directors had prepared the annual accounts on a going concern 

basis; and 
 

e. the Company being unlisted company, sub clause (e) of section  134(5) 
of the Act pertaining to laying down internal financial controls is not 
applicable; and 

 
f. the directors had devised proper systems to ensure compliance with 

the provisions of all applicable laws and that such systems were 
adequate and operating effectively. 

  14. Material changes, if any between date of the balance sheet and date of the directors'       
report 
No material change affecting the financial position of the Company has occurred between 
the end of the financial year and the date of this report. 

 15. Conservation of energy, technology absorption, foreign exchange earnings and 
outgo 
(A) Conservation of Energy – 
(i) Steps taken or impact on conservation of energy: Apart from the energy conservation 
projects carrying by the Company under Smart City Mission projects, the Company has 
undertaken necessary measures to reduce energy consumptions. The expenses relating 
to energy consumption is very minimal. Company ensures that the operations of the 
company are conducted in the manner whereby optimum utilization and maximum 
possible savings of energy is achieved. 
 
(ii) Steps taken for utilizing alternate sources of energy; considering the nature of work, 
there is no requirement for alternate source of energy. Hence the company has not 
initiated any steps for utilizing the alternate sources of energy. 
 



 

 

 

(iii) Capital investment on energy conservation equipments: The operations of the 
company being non energy intensive, the Company has not made any capital investments 
on energy efficient equipments. 
 
(B) Technology Absorption- 
(i) Efforts made towards technology absorption; Constant monitoring and technology 
upgradation is taking place in the Company. It has been the endeavor of the Company to 
invest in the latest and environmental friendly technologies. Efforts towards technology 
absorption included continued efforts for process improvements and improved 
formulation types strengthen to improve the efficacy, productivity and profitability of 
the Company. 
(ii) Benefits derived: The Company has benefited from reduction in cost and improved 
efficiency. 
(iii) In case of technology imported, if any: The Company continues to use the latest 
technologies for improving the productivity and quality of its services. The Company’s 
operations do not require significant import of technology. 
(a) Details of technology imported: Nil 
(b) Year of import: Nil 
(c) whether technology been fully absorbed: Nil 
(d) if not fully absorbed, areas where absorption has not taken place and the 
reasons: Nil 
(iv) Expenditure on Research & Development: Nil 

 
(C) Foreign Exchange Earnings and Outgo in accrual inflows and out go- 

Information in respect of Foreign Exchange earnings and outgo is: 
Particulars Current year 

(Amount in Rs.) 
Earnings - 
Outgo - 

         



 

 

 

 
16. Risk Management Policy 

The Company does not have any Risk Management Policy as the elements 
of risk threatening the Company’s existence are very minimal. The 
Company's Risk Management process focuses on ensuring that these risks 
are identified on a timely basis and addressed. 

 
17. Auditors and their Report 

a. Statutory Auditors 
Vide letter No/CA. V/COY/KARNATAKA,HDSCL(1)/1068 dated 
28/08/2020, M/s. Umashankar & Co, Chartered Accountants, FRN: 
004456S were appointed by Comptroller and Auditor General of India 
as statutory auditors of the Company for the financial year 2020- 2021. 
 
b. Explanations or comments to auditor’s qualification / disclaimer 
/reservation / adverse remarks: 
  

SL No Remarks by Auditors Explanation by Company 
1 The Company has not provided outstanding liability of Rs.10.19 crores in respect of bills received before 31st March,2021 for works executed and should have been accounted as current liability as per Accounting Standard 29. This resulted in understatement of current liability and overstatement of smart city mission grant to same extent. 

The same will be incorporated/rectified in the financial statements of the next financial year. 

2 The Company has not provided bills received before 31st March,2021 towards certain administrative expenses this has resulted in understatement of current liability and over statement of SCM grant by Rs.42,768 

The same will be incorporated/rectified in the financial statements of the next financial year. 

3 On the basis of observations made by CAG, in respect of interest received from income tax authority for delay in refund of Income Tax TDS deducted on interest earned on grant funds of Rs.24,63,937 should have been capitalized under grant, were as the 

The same will be incorporated/rectified in the financial statements of the next financial year.  



 

 

 

Company has wrongly considered as other income in profit and loss account which has resulted in overstatement of income and understatement of grant  
4 In respect to Amount shown in contingent liability in Note no.21 of Sulaiman Asif (Swimming pool)Honorable High Court has passed the order on 22/09/21 in favour of contractor hence there is possibility of actual liability.   

The same will be incorporated/rectified in the financial statements of the next financial year. 

5 The total cumulative payment made to the PMC as on 31.03.2021 is Rs.10,99,74,708. It is noticed that PMC payment is not adjusted against SCM(A&OE Grant) and instead adjusted against SCM (Project grants). On account of this SCM project Grants is understated and SCM (A&OE Grant) is overstated to the extent of Rs.10,99,74,708 

The same will be incorporated/rectified in the financial statements of the next financial year. 

   c. Frauds reported by auditor 
Pursuant to sub-section (12) of section 143 of the Act, auditor has 
not reported any frauds during financial year. 

 
18. Maintenance of Cost Records and Cost Audit:  

Considering the business activities of the Company and based on the 
turnover of the immediately preceding financial year, the provisions of 
Section 148 are not applicable to the Company. Hence details are not offered.   

19.         Composition of Audit Committee:  
The Board of Directors vide their resolution dated 16th day of January, 2019 
passed through circulation mode in accordance with Section 175 of the 
Companies Act, 2013 read with Secretarial Standard-1, had constituted the 
Audit Committee. The details of the present members of the committee 
are as below: 
 



 

 

 

1. Shri. Suresh Itnal - Commissioner, HDMC 
2. Shri. S. B. Shetty, Independent Director; and 
3. Smt. Vimala Swamy, Independent Director. 

 
 

20. Deposits 
During the year under review, the company has neither accepted nor 
renewed any deposits within the meaning of Section 73 of the Companies 
Act, 2013 and the Companies (Acceptance of Deposits) Rules, 2014. 

  
21. Details of significant & material orders passed by the regulators or 

courts or tribunal 
No significant and material orders have been passed by the regulators, 
courts, tribunals impacting the going concern status and Company’s 
operations in future. 
 

22. Loans, guarantees or investments under Section 186 of the Companies Act,        
2013 
There were no loans, guarantees or investments made by the Company 
under Section 186 of the Companies Act, 2013 during the year. 

 
 23.     Particulars of Contracts or Arrangement made with Related Parties 

Details are attached as Annexure-II in Form AOC 2. 
 

24 .    Particulars of Employees: 
There were no employees of the Company who received remuneration in 
excess of the limits prescribed under Rule 5 of the Companies (Appointment 
and Remuneration of Managerial Personnel) Rules, 2014. 

   





 

 

 

 
Annexure I 

Form No. MGT-9 
EXTRACT OF ANNUAL RETURN 

As on the financial year ended 31/03/2021 
[Pursuant to section 92(3) of the Companies Act, 2013 and Rule 12(1) of the 

Companies (Management and Administration) Rules, 2014] 
 
 

I. REGISTRATION AND OTHER DETAILS: 
 CIN U74999KA2017PLC101265 

Registration date 10/03/2017 
Name of the Company HUBBALLI-DHARWAD SMART CITY 

LIMITED 
Category/ sub category of the company Company limited by Shares/Non- Govt company 
Address of the registered office and 
contact details 

CSS N0.122/124, HDMC Samskrutika Bhavana, First Floor, New Cotton Market Road, Hubballi- 580029   
 
 0836-2355322 
Whether listed company No 
Name, Address and Contact details of 
Registrar and Transfer Agent, if any 

BgSE Financial Services Limited Bengaluru   
II. PRINCIPAL BUSINESS ACTIVITIES OF THE COMPANY 

All the business activities contributing 10 % or more of the total turnover of the 
company shall be stated:- 

 Sl. No Name and Description of 
main products / services 

NIC Code of the 
Product/service 

% to total turnover 
of the company 

 - - - 



 

 

 

 
III. PARTICULARS OF HOLDING, SUBSIDIARY AND ASSOCIATE COMPANIES- 

 
Sl No Name & address of the Company 

CIN/GLN Holding/subsidiary/associate 
% of 

shares held Applicable section 
- - - - - - 

 
 

IV. SHARE HOLDING PATTERN (Equity Share Capital Breakup as percentage of 
Total Equity) 
A. Category-wise Share Holding 

 
 Category of 

Shareholders 
No. of Shares held at the beginning 
of the year 

No. of Shares held at the end of 
the year 

% 
Change 
during 
the year  Demat Physical Total % of 

Total 
Shares 

Demat Physical Total % of 
Total 
Shares 

A.Promoters           

1. Indian          
Individual/ 
HUF * - 5 5 0.05 1 4 5 0.05 - 
Central Govt. - - - - - - - - - 
State Govt.(s) - 5,000 5,000 50.00 - 5,000 5,000 50.00 - 
Bodies Corp. - - - - - - - - - 
Banks / FI - - - - - - - - - 
Any other 

(Hubballi Dharwad Municipal Corporation) 

-  4,995 4,995  49.95 -  4,995 4,995 49.95 - 



 

 

 

Sub-total 
(A)(1):- - 10,000 10,000 100.0 1 9,999 10,000 100.0 - 

2. Foreign          
NRIs- 
Individuals - - - - - - - -  

Other- 
Individuals - - - - - - - -  

Bodies Corp. 
 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

Banks/FI - - - - - - - - - 
Any Other - - - - - - - - - 

          
Sub-total 
(A)(2):- - - - - - - - - - 
Total 
shareholding 
of Promoter 

(A) = 
(A)(1)+(A)(2) 

  
- 

  
10,000 

  
10,000 

  
100.0 

  
1 

  
9,999 

  
10,000 

  
100.0 

  
- 

B.Non-Promoters  
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 

Individuals - - - - - - - - - 
Sub-Total (B) - - - - - - - - - 
Total 
Shareholding 
of Non- 
Promoters (B) 

 
- 

 
- 

 
- 

  
- 

 
- 

 
- 

 
- 

 
- 

C. Public Shareholding 
         



 

 

 

1. Institutions          
Mutual Funds - - - - - - - - - 
Banks / FI - - - - - - - - - 
Central Govt. - - - - - - - - - 
State Govt.(s) - - - - - - - - - 
Venture 
Capital Funds - - - - - - - -  

Insurance 
Companies - - - - - - - -  

FIIs - - - - - - - - - 
Foreign 
Venture 
Capital Funds 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 

Others 
(specify) - - - - - - - - - 

Sub-total 
(C)(1):- - - - - - - - -  

2.Non-Institutions          

i.Bodies Corp. - - - - - - - -  
Indian - - - - - - - - - 
Overseas - - - - - - - - - 

ii.Individuals - - - - - - - -  



 

 

 

Individual 
shareholders 
holding 
nominal share 
capital upto 
Rs. 1 lakh 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

 

Individual 
shareholders 
holding 
nominal share 
capital in 
excess of Rs 1 
lakh 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

 

Others 
(specify) - - - - - - - -  

Sub-total 
(C)(2): - - - - - - - -  

Total Public 
Shareholding 
(C)=(C)(1)+ 
(C)(2) 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 
- 

 

D. Shares held by Custodi an for GDRs & ADRs 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

  
- 

Grand Total 
(A+B+C+D) - 10,000 10,000 100 1 9,999 10,000 100 - 

  * The shares were held on behalf of Hubballi-Dharwad Municipal 
Corporation. 

   



 

 

 

B. Shareholding of Promoters 
Sl. 
No. 

Shareholder 
’s Name 

Shareholding at the beginning 
of the year 

Shareholding at the end of the 
year 

% change 
in 
sharehold 
ing during 
the year 

  No. of 
Shares 

% of 
total 
Shares of 
the 
company 

%of 
Shares 
Pledged 
/ 
encumb 
ered to 
total 
shares 

No. of 
Shares 

% of total 
Shares of 
the 
company 

%of 
Shares 
Pledged 
/ 
encumb 
ered to 
total 
shares 

1. His 
Excellency 
Governor of 
Karnataka 

 
5,000 

 
50.00 

 
- 

 
5 000 

 
50.00 

 
- 

 
- 

2. Hubballi- 
Dharwad 
Municipal 
Corporation 

 
4,995 

 
49.95 

 
- 

 
4,995 

 
49.95 

 
- 

 
- 

3. Shri. A B 
Ibrahim IAS* 01 0.01 - 01 0.01 - - 



 

 

 

4. Shri. 
Darpan Jain 
* 

 
01 

 
0.01 

 
- 

 
01 

 
0.01 

 
- 

 
0.01 

5. Shri. 
Dheerendra 
Shrinivas 
Saraf * 

 
01 

 
0.01 

 
- 

 
01 

 
0.01 

 
- 

 
0.01 

6. Smt. Laxmi 
Uppar * 01 0.01 - 01 0.01 - 0.01 

7. Sri.Nitesh 
Patil * 

 
01 

 
0.01 

 
- 

 
01 

 
0.01 

 
- 

 
0.01 

 Total 10,000 100 - 10,000 100 - 00.00 
 

* The shares were held on behalf of Hubballi-Dharwad Municipal Corporation.  
C. Change in Promoters’ Shareholding 

(Specify if there is no change) 
 
 Sl.No. Particulars Shareholding at the 

beginning 
of the year 

Cumulative 
Shareholding during 
the 
Year 

  No. of 
shares 

% of total 
shares of 
the 
company 

No. of 
shares 

% of total 
shares of 
the 
company 

1. His Excellency Governor of Karnataka 
    

 At the beginning of the 
Year 5,000 50 5,000 50 

 Date wise Increase / 
Decrease  in  Share  holding - - - - 



 

 

 

 during the year specifying 
the reasons for increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat 
equity etc) 

    

 At the end of the year 5,000 50 5,000 50 
2. Hubballi-Dharwad Municipal Corporation 

    
 At the beginning of the Year 4,995 49.95 4,995 49.95 
 Date wise Increase / 

Decrease in Share holding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat 
equity etc) 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

 At the end of the year 4,995 49.95 4,995 49.95 
3. Shri. Darpan Jain IAS     

 At the beginning of the 
Year 01 0.01 01 0.01 

 Date wise Increase / 
Decrease in Share holding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat 
equity etc) 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

 At the end of the year 01 0.01 01 0.01 
4. Shri. A B Ibrahim IAS     

 At the beginning of the 
Year 01 0.01 01 0.01 



 

 

 

 Date wise Increase / 
Decrease in Shareholding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat 
equity etc) 

  
 

- 

  
 

- 

  
 

- 

  
 

- 

 At the end of the year 01 0.01 01 0.01 
5. Shri. Dheerendra Shrinivas Saraf 

    
 At the beginning of the 

Year 01 0.01 01 0.01 
 Date wise Increase / 

Decrease in Shareholding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat equity etc) 

- - - - 

 At the end of the year 01 0.01 01 0.01 
6. Smt. Laxmi Uppar     

 At the beginning of the 
Year 01 0.01 01 0.01 

 Date wise Increase / 
Decrease in Shareholding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat equity etc) 

- - - - 

 At the end of the year 01 0.01 01 0.01 
7. Smt. Deepa Murthy Cholan     

 At the beginning of the 
Year 01 0.01 01 0.01 

 Date wise Increase / 
Decrease in Shareholding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / transfer / bonus/ sweat 

- - - - 



 

 

 

equity etc) 
 At the end of the year 01 0.01 01 0.01 

  * The shareholders viz., point-03 to point-7 are holding the shares on behalf 
of Hubballi-Dharwad Municipal Corporation. 

D. Shareholding Pattern of top ten Shareholders: 
(Other than Directors, Promoters and Holders of GDRs and ADRs)  

Sl.No. For Each of the Top 10 
Shareholders 

Shareholding at the 
beginning 
of the year 

Cumulative 
Shareholding during 
the 
Year 

No. of 
shares 

% of total 
shares of 
the 
company 

No. of 
shares 

% of total 
shares of 
the 
company 

 At the beginning of the year - - - - 
 Date wise Increase / Decrease 

in Share holding during the 
year specifying the reasons for 
increase /decrease (e.g. 
allotment / transfer / bonus/ 
sweat equity etc) 

  
- 

  
- 

  
- 

  
- 

 At the end of the year (or on 
the date of separation, if 
separated during the year) 

 
- 

 
- 

 
- 

 
- 

 
E. Shareholding of Directors and Key Managerial Personnel: * 

 
 Sl.No.  Shareholding at the 

beginning 
of the year 

Cumulative 
Shareholding during 
the 
Year 

  No. of 
shares 

% of total 
shares of 
The 

No. of 
shares 

% of total 
shares of 
the 



 

 

 

   company  company 
1. Sri. Nitesh Patil 

IAS 
    

 At the beginning of the 
Year -  - 01 0.01 

 Date wise Increase / 
Decrease in Shareholding 
during the year specifying 
the   reasons   for  increase 
/decrease (e.g. allotment / 
transfer / bonus/ sweat equity etc) 

- - - - 

 At the end of the year - - 01 0.01 
 

* The Directors are holding the shares on behalf of Hubballi-Dharwad 
Municipal Corporation. 

 
V. INDEBTEDNESS 

Indebtedness of the Company including interest outstanding/accrued but not due 
for payment 

 
 Secured 

Loans 
excluding 
deposits 

 
Unsecured 
Loans 

 
Deposit 

 
Total 
Indebtedness 

Indebtedness at the 
beginning of the financial 

- - - - 

year     

i. Principal Amount - - - - 
ii. Interest due but not 

paid - - - - 
iii. Interest accrued but 

not due - - - - 
Total (i+ii+iii) - - - - 
Change in Indebtedness 
during the financial year 

    



 

 

 

 Addition - - - - 
 Reduction - - - - 

Net Change - - - - 
Indebtedness at the end of 
the financial year 

    

i. Principal Amount - - - - 
ii. Interest due but not 

paid - - - - 
iii. Interest accrued but 

not due - - - - 
Total (i+ii+iii) - - - - 

 
 
 
 
 

VI. REMUNERATION OF DIRECTORS AND KEY MANAGERIAL PERSONNEL- 
A. Remuneration to Managing Director, Whole-time Directors and/or Manager: 

Sl.No. Particulars of Remuneration Name of WTD/MD/Manager Total Amount 

   C.W.Shakeel Ahmed, KMAS 
Managing Director 

10,49,376=00 
1 Gross salary     

a.  Salary as per 
Provisions contained insection 17(1) of 
the Income-tax Act, 1961 

 - -
 

b. Value of perquisites u/s 17(2) 
Income-tax Act, 1961 

 
- - - 

c.  Profits in lieu of salary under 
section 17(3) Income- tax Act, 1961 

   
-

- - 

2 Stock Option - - - 



 

 

 

3 Sweat Equity - - - 
4 Commission 

-as % of profit 
-others, specify 

 
-

- - 
 

5 Others,  (Please specify)   
-

-
- 

 Total (A)  - 10,49,376=00
 Ceiling as per the  Act  NA - 

  
 
 B. Remuneration to other Directors: 

Sl. no. Particulars of Remuneration Name of Directors Total Amount 
  

1 Independent 
Directors - - - - 

 Fee for 
attending 
board 
committee 
Meetings * 

 *Given under Note-1 

 Commission - - - - 
 Others, 

please 
specify 

- - - - 

Total (1) - - - - 
2 Other Non- 

Executive 
Directors 

   - 



 

 

 

 Fee for 
attending 
board 
committee 
Meetings** 

    *Given under Note-2 

 Commission - - - - 
 Others, 

Salary -   - 
 Total (2) - - - - 
 Total (B) = 

(1+2) - - - - 

 Total Managerial Remuneration 
- - - - 

 Overall 
Ceiling as 
per the Act 

 
NA 

 
NA 

 
NA 

- 

 
 *Note-1: 
  

Sl No Name of Director Amt 
1 Sri S.B.Shetty 3000 

 
  
 *Note-2: 
 

Sl No Name of Director Amt 
1 Sri Gaurav Gupta, IAS 2000 
2 Smt Deepa Cholan, IAS 1000 
3 Sri Ravikumar Surpur, IAS 2000 
4 Dr.M T Reju, IAS 2000 
5 Smt B.B.Cauvery, IAS 4000 
6 Sri Nitesh Patil, IAS 1000 
7 Smt Charulata Somal, IAS 2000 
8 Suresh Itnal, IAS 5000 

 
 



 

 

 

C. REMUNERATION TO KEY MANAGERIAL PERSONNEL OTHER THAN 
MD/MANAGER/WTD 

Sl.No. Particulars of Remuneration Key Managerial Personnel 

  CEO Pavan Pise       CS* CFO Total 
1 Gross salary - 3,60,000=00  3,60,000=00 

a.  Salary as per provisions 
contained in section 17(1) 
of the Income-tax Act, 1961 

- - - - 

b. Value of perquisites u/s 
17(2) Income-tax Act, 1961 - - - - 

c.  Profits in lieu of salary 
under section 17(3) Income- 
tax Act, 1961 

- - - - 

2 Stock Option - - - - 
3 Sweat Equity - - - - 
4 Commission     

 - as % of profit - - - - 
 - others, specify - - - - 
5 Others, please specify - - - - 

 Total - 3,60,000=00  3,60,000=00 
 * Pavan Pise, joined as Company Secretary on 3rd October, 2020.  
           





Annexure II 
FORM NO. AOC -2 

(Pursuant to clause (h) of sub-section (3) of section 134 of the Act and Rule 8(2) of the 
Companies (Accounts) Rules, 2014. 

 
Form for Disclosure of particulars of contracts/arrangements entered into by the company with 
related parties referred to in sub section (1) of section 188 of the Companies Act, 2013 
including certain arms length transaction under third proviso thereto. 
 
1. Details of contracts or arrangements or transactions not at Arm’s length basis: NA 

 
2. Details of contracts or arrangements or transactions at Arm’s length basis. 

SL. No. Particulars Details 
a)  Name (s) of the related party & nature 

of relationship 
Hubballi-Dharwad Municipal 
Corporation (HDMC). 
 
Major Shareholder 

b)  Nature of 
contracts/arrangements/transaction 

Project related expenses 
c)  Duration of the 

contracts/arrangements/transaction 
Recurring 

d)  Salient terms of the contracts or 
arrangements or transaction including 
the value, if any 

During the ordinary course of 
business. 

e)  Date of approval by the Board - 
f)  Amount paid as advances, if any Nil 

 
  Sd/-       Sd/- C.W.Shakeel Ahmed, KMAS    S.B.Shetty    Managing Director     Independent Director  DIN: 08168997     DIN: 08302682    




















































































